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July 21, 2008

Mr. Sam Chummar
Remedial Project Manager
Superfund Division

U.S. EPA Region 5 (SR-6])
77 West Jackson Boulevard
Chicago, IL 60604-3590

Subject: Plainwell Mill Property, Plainwell, Michigan
June- July 2008 Progress Report

Dear Sam:

As required by Task 8, Progress Reports, in the Statement of Work for the RI/FS at the Plainwell Inc.,
Mill Property, I am submitting the attached progress report for the period from June 15, through July
14, 2008, for the above-referenced site.

Please call me, at (253) 924-3746, if you have any questions.

Sincerely,

Weyerhaeuser Company

iy s

Environmental Manager

Attachments

cc:  Paul Bucholtz, MDEQ (3 copies)
Erik Wilson, City of Plainwell
John Gross, Weyerhaeuser Company
Joe Jackowski, Weyerhaeuser Company
Mark Schneider, Perkins Coie
Kathy Huibregtse, RMT, Inc.
James Hutchens, RMT, Inc.
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Progress Report No. 22
June 15, 2008, through July 14, 2008

Remedial Investigation and Feasibility Study
Plainwell, Inc., Mill Property, Plainwell, Michigan

This progress report is being submitted in accordance with Task 8, Progress Reports, and the Schedule for
Major Deliverables contained in the Statement of Work for the RI/FS at the Plainwell, Inc., Mill Property.

1. Operable Unit 7 — Plainwell Mill Site

Summary of Activities Undertaken in Support of the Community Relations Plan (completed during the current
reporting period and anticipated during the next period):

m  Weyerhaeuser met with the City of Plainwell and Michigan State Senator Patricia Birkholz to update
them on the progress at the site.

Summary of Any Modifications to the Work Plans or Other Schedules Proposed To, or Approved By, the
USEPA:

m  Weyerhaeuser is preparing a response to comments received from U.S. EPA on the Sampling and
Analysis Plan portion of the Remedial Investigation/Feasibility Study (RI/FS) Work Plan.

W Activities associated with the RI/FS Addendum No. 1 included:
— A plan for subsurface investigation between the Mill and the Kalamazoo River will be submitted

to the USEPA on July 16, 2008.
2. Operable Unit 5 — Plainwell Mill Banks - Kalamazoo River
Activities performed as part of the Emergency Action during the current reporting period included:

®  The residuals removed from the banks is still awaiting disposal. The material is covered with plastic
to minimize water infiltration and control dust from the material. The two dumpsters containing
segregated material are also covered awaiting disposal decision.

@ Due to increased rain, the containment pad area required pumping and treating of the accumulated
water. The water was pumped into the 20,000-gallon holding tank and recirculated through the system
and sampled for PCBs. After results were received, the water was then discharged in accordance with
the permit equivalence for the site.

®m  No additional activities are presently ongoing, other than security inspections twice per week.

Summary of Data Collected During the Current Reporting Period:

m  Water sample results for the containment pad water are attached. No PCBs were identified in the
samples. Total suspended solids were less than 4 mg/L and the total phosphorous was 0.06 - 0.07

mg/L.
®  No additional data has been collected over this reporting period.
Summary of Problems Encountered During the Current Reporting Period:
m  No problems were encountered during this time period.
Summary and Schedule of Work Anticipated During the Next Reporting Period:
m  Disposal of the material within the containment pad.

m  Disposal of the segregated material within the two dumpsters.
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m  Remobilization and demobilization of equipment and personnel from the site.
m  Begin preparation of the documentation report for the emergency action.
m  Begin field activities associated with the addendum described above.
Anticipated Problems Associated with Work During the Next Period:
m  None.
Planned Resolution of Past or Anticipated Problems:
m  Decision on disposal of materials.
Other Relevant Information:

m None.

Page 2 Of 2 D DOCUMENTS AND SETTINGS HALE)2 DESKTOP PR22.DOC  07-14 08


file://DDOCUMENTS./MDSETTINOSHALEJ2DESKTOPPR22.doc

Weyerhaeuser Analysis and Testing Services
32901 Weyerhaeuser Way South
Federal Way, Washington 98003

Report

Kalamazoo River RMT Waters

Service Request 08-1571

Sample Date Time Analytical TSS TP
Designation Sampled Sampled Lab Code mg/L mg/L
Effluent WWTP 07/01/08 1255 001 <4 0.06
001D <4 0.07
Date Analyzed: 7/2/2008 7/7/12008

Approved: Maxine Ranta
Telephone: 253-924-6149

Method Used: AM S-2540D AM E-365.3

Analyst: MR

Date: 7/8/2008

JC



Weyerhaeuser Analytical & Testing Services Service Request 08-1571
32901 Weyerhaeuser Way South WA Cert.# C1219
Federal Way, WA 98003
Report
Kalamazoo River RMT Waters
Method: EPA 608

WWTP- WWTP- Method Lab Control
Client ID Effluent Effluent Blank Spike
Sample Date 07/01/08 07/01/08

12:55 12:55

Lab ID 001 001DUP BLANK LCS
Analyte CAS ug/t ua/l ug/L. % Recovery
Aroclor-1016 12674-11-2 <0.20 <0.22 <0.20 92%
Aroclor-1221 11104-28-2 <0.20 <0.22 <0.20 NA
Aroclor-1232 11114-16-5 <0.20 <0.22 <0.20 NA
Aroclor-1242 53469-21-9 <0.20 <0.22 <0.20 NA
Aroclor-1248 12672-29-6 <0.20 <0.22 <0.20 NA
Aroclor-1254 11097-69-1 <0.20 <0.22 <0.20 NA
Aroclor-1260 11096-82-5 <0.20 <0.22 <0.20 102%
Surrogate
Tetrachloroxylene 101% 105% 87% 104%
Decachlorobiphenyl 110% 108% 92% 110%
Date Extracted 07/07/08 07/07/08  07/07/08 07/07/08
Date Analyzed 07/07/08 07/07/08  07/07/08 07/07/08

Approved: Randy Eatherton
Telephone: (253)924-6421 Date: 07/08/08





